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Department of Energy 
Idaho Operations Office 
1955 Freemont Avenue 

Idaho Falls, Idaho 83401 

April 5,2004 

Nicholas Ceto, INEEL Project Manager 
EPA Region 10 
712 Swift Blvd., Suite 5 
Richland, WA 99352 

Daryl F. Koch, Acting Remediation Manager 
Waste Management and Remediation Division 
Idaho Department of Environmental Quality 
14 10 North Hilton 
Boise, Idaho 83706-1255 

SUBJECT: 
Investigatiofleasibility Study Work Plan - (EM-ER-04-078) 

Request for Extension for Submittal of the Draft Final Operable Unit 3-14 Remedial 

Dear Mr. Ceto and Mr. Koch: 

The purpose of this letter is to request a 20-day extension to the schedule for submitting the draft final 
Operable Unit (OU) 3-14 Remedial Investigatiofleasibility Study (€U/FS) Work Plan to you. Sections 
8.16 and 8.17 of the Federal Facility AgreementKonsent Order (FFNCO) state that the DOE has 30 
days to provide written responses to the comments provided on the draft document, but may request a 
20-day extension to the comment resolution schedule “in cases involving complex or unusually lengthy 
documents.” While we have provided the comment responses to you in a timely manor, the revisions to 
incorporate your comments will require additional time. According to our calculations, the draft final 
Work Plan was scheduled to be sent to you on April 12,2004. By extending the schedule 20 days, the 
revised submittal date will be May 3,2004, however, we plan to submit the document to you before that 
date. 

If you have questions or need additional information, please contact Rachel Hall at (208) 526-1661. 

Sincerely, 

%& L A ;  
Kathleen E. Hain, Project Manager 
Environmental Restoration Program 

Enclosure 

cc: M. English, IDHW, DEQ, 1410 N. Hilton, Boise, ID 83706 
K. Ivy, EPA Region X, 1200 Sixth Avenue, Seattle, WA 98101 
R. Cummings, DOE-HQ, EM 441 


